










Final Year Project
Gantt Chart

ID	Task Name	Duration	Start	Finish	13 Feb '06							20 Feb '06							
					S	M	T	W	T	F	S	S	M	T	W	T	F		
1	Research	10.13 days	Fri 03/03/06	Fri 10/03/06															
2	Software	2 days	Fri 03/03/06	Sat 04/03/06															
3	Operating Systems	2 days	Sun 05/03/06	Mon 06/03/06															
4	Remote Management Systems	1 day	Tue 07/03/06	Tue 07/03/06															
5	Security & User permissions	3 days	Wed 08/03/06	Fri 10/03/06															
6	Practical Implementation	109.44 days?	Mon 13/02/06	Tue 16/05/06															
7	Host System Setup	1 day	Mon 13/02/06	Mon 13/02/06															
8	Operating System Installation & Configuration	1 day	Mon 27/03/06	Mon 27/03/06															
9	Virtual Machine hosting system installation & configuration	1 day	Tue 28/03/06	Tue 28/03/06															
10	Virtual Machine installation & Configuration	2 days	Wed 29/03/06	Thu 30/03/06															
11	Web Server Configuration	24.31 days	Fri 31/03/06	Tue 18/04/06															
12	Apache Installation, Configuration & Testing	1 day	Fri 31/03/06	Fri 31/03/06															
13	Remote Management System Installation & Configuration	1 day	Mon 03/04/06	Mon 03/04/06															
14	Initial Security Hardening	0.33 days	Tue 04/04/06	Tue 04/04/06															
15	System Optimisation	0.33 days	Tue 04/04/06	Tue 04/04/06															
16	Initial System testing	0.33 days	Tue 04/04/06	Tue 04/04/06															
17	Configuration of server for multi-user hosting	3.56 days	Wed 05/04/06	Fri 07/04/06															
18	Overrun time	2 days	Mon 10/04/06	Tue 11/04/06															
19	Web Server & MySQL Server Intigration & Testing	2 days	Mon 17/04/06	Tue 18/04/06															
20	MySQL System Configuration	18.75 days?	Wed 12/04/06	Wed 26/04/06															
21	MySQL Installation & Configuration	1 day	Wed 12/04/06	Wed 12/04/06															
22	Remote Management System Installation & Configuration	1 day	Thu 13/04/06	Thu 13/04/06															
23	Initial Security Hardening	0.33 days	Fri 14/04/06	Fri 14/04/06															
24	System Optimisation	0.33 days	Fri 14/04/06	Fri 14/04/06															
25	Initial System testing	0.33 days	Fri 14/04/06	Fri 14/04/06															
26	Web Server & MySQL Server Intigration & Testing	2 days	Mon 17/04/06	Tue 18/04/06															
27	Configuration of server for multi-user hosting	3 days	Wed 19/04/06	Fri 21/04/06															
28	Overrun time	3 days?	Mon 24/04/06	Wed 26/04/06															

Project: fyp_timeline.mpp
Date: Mon 12/06/06

Task 
Split 
Progress 


Milestone 
Summary 
Project Summary 


External Tasks 
External Milestone 
Deadline 


Final Year Project
Gantt Chart

ID	Task Name	Duration	Start	Finish	13 Feb '06							20 Feb '06								
					S	M	T	W	T	F	S	S	M	T	W	T	F			
29	Firewall System Configuration	20.63 days?	Thu 27/04/06	Fri 12/05/06																
30	Initial System Configuration	1 day	Thu 27/04/06	Thu 27/04/06																
31	Remote Management System Installation & Configuration	1 day	Fri 28/04/06	Fri 28/04/06																
32	Initial Security Hardening	0.33 days	Mon 01/05/06	Mon 01/05/06																
33	System Optimisation	0.33 days	Mon 01/05/06	Mon 01/05/06																
34	Initial System testing	0.33 days	Mon 01/05/06	Mon 01/05/06																
35	DNS Server Installation & Configuration	4 days	Tue 02/05/06	Fri 05/05/06																
36	IPTables Installation & Configuration	3 days	Mon 08/05/06	Wed 10/05/06																
37	Overrun time	2.25 days?	Thu 11/05/06	Fri 12/05/06																
38	Client System Configuration	1.81 days	Mon 15/05/06	Tue 16/05/06																
39	Operating System Installation & Configuratoin	0.5 days	Mon 15/05/06	Mon 15/05/06																
40	Software Installation & Configuration	0.5 days	Mon 15/05/06	Mon 15/05/06																
41	System Optimisation	0.5 days	Tue 16/05/06	Tue 16/05/06																
42	Initial System testing	0.5 days	Tue 16/05/06	Tue 16/05/06																
43	Security Testing	3 days	Wed 17/05/06	Fri 19/05/06																
44	Overrun Time	6 days	Mon 22/05/06	Fri 26/05/06																
45	Final Testing & Documentation	7 days	Fri 26/05/06	Wed 31/05/06																
46	Project Documents & Deadlines	141.44 days?	Mon 13/02/06	Fri 09/06/06																
47	Log Book	138.75 days	Mon 13/02/06	Wed 07/06/06																
48	Preliminary Report	41.63 days?	Mon 13/02/06	Fri 17/03/06																
49	Web Server Installation & Configuration Walkthrough	26 days	Wed 29/03/06	Tue 18/04/06																
50	MySQL Server Installation & Configuration Walkthrough	19.31 days	Wed 12/04/06	Wed 26/04/06																
51	Firewall system Installation & Configuration Walkthrough	20.63 days	Thu 27/04/06	Fri 12/05/06																
52	Security Testing Documentation	3 days	Wed 17/05/06	Fri 19/05/06																
53	Final Documentation	12.75 days?	Mon 22/05/06	Wed 31/05/06																
54	Proof-reading and final alterations	6.19 days?	Thu 01/06/06	Mon 05/06/06																
55	Project Hand-in Deadline	0.94 days?	Wed 07/06/06	Wed 07/06/06																
56	Project Open Day	1 day	Fri 09/06/06	Fri 09/06/06																

Project: fyp_timeline.mpp
Date: Mon 12/06/06

Task 


Split 


Progress 


Milestone 

Summary 


Project Summary 

External Tasks 

External Milestone 

Deadline 

Final Year Project
Gantt Chart



Project: fyp_timeline.mpp
Date: Mon 12/06/06


Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	

Final Year Project
Gantt Chart



Project: fyp_timeline.mpp Date: Mon 12/06/06	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

Final Year Project
Gantt Chart



Project: fyp_timeline.mpp
Date: Mon 12/06/06

Task		Milestone		External Tasks	
Split		Summary		External Milestone	
Progress		Project Summary		Deadline	